

# PROJECT MANAGEMENT

## 4. Project Integration Management

- 4.1 Develop Project Charter
- 4.2 Develop Preliminary Project Scope Statement
- 4.3 Develop Project Management Plan
- 4.4 Direct and Manage Project Execution
- 4.5 Monitor and Control Project Work
- 4.6 Integrated Change Control
- 4.7 Close Project

## 5. Project Scope Management

- 5.1 Scope Planning
- 5.2 Scope Definition
- 5.3 Create WBS
- 5.4 Scope Verification
- 5.5 Scope Control

## 6. Project Time Management

- 6.1 Activity Definition
- 6.2 Activity Sequencing
- 6.3 Activity Resource Estimating
- 6.4 Activity Duration Estimating
- 6.5 Schedule Development
- 6.6 Schedule Control

## 7. Project Cost Management

- 7.1 Cost Estimating
- 7.2 Cost Budgeting
- 7.3 Cost Control

## 8. Project Quality Management

- 8.1 Quality Planning
- 8.2 Perform Quality Assurance
- 8.3 Perform Quality Control

## 9. Project Human Resource Management

- 9.1 Human Resource Planning
- 9.2 Acquire Project Team
- 9.3 Develop Project Team
- 9.4 Manage Project Team

## 10. Project Communications Management

- 10.1 Communications Planning
- 10.2 Information Distribution
- 10.3 Performance Reporting
- 10.4 Manage Stakeholders

## 11. Project Risk Management

- 11.1 Risk Management Planning
- 11.2 Risk Identification
- 11.3 Qualitative Risk Analysis
- 11.4 Quantitative Risk Analysis
- 11.5 Risk Response Planning
- 11.6 Risk Monitoring and Control

## 12. Project Procurement Management

- 12.1 Plan Purchase and Acquisitions
- 12.2 Plan Contracting
- 12.3 Request Seller Responses
- 12.4 Select Sellers
- 12.5 Contract Administration
- 12.6 Contract Closure